Implementation and acceptance

CONTOSO FICTIONAL DEMO - approved content for this scenario only.

Source-ID: KB-IMPL | Version: v2 | APPROVED | Effective: 2026-10-01 | Scenario: 2026-10-13

Section 1

Gated rollout: survey, approved design, single-site pilot, bank acceptance, then remaining sites in waves. Six weeks is a buyer target, conditional on stock, site readiness and bank sign-off, not an unconditional commitment.

Section 2

Acceptance: test denied guest-to-payment traffic, uplink loss, agreed throughput and restore. Record configuration, timestamp, observed result and bank signature. Failed pilot prevents the next wave until review.

Section 3

Planning allowance: two on-site days per site, twelve sites, one assessment. Bank supplies racks, power, cabling, access and identity settings. Training and asset handover are required; no completed survey or readiness sign-off exists.